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CCR No. 98-0190 Logged Date 2/13/97 Rev. - Request Type CCR

Priority Routine Urgent Emergency x Affected Release Ver. 2
Drop 3

Change Class II

Title (description)
Version 2 Drop 3.02.02 (Patch)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

VDD NCR 11415

RTM Change Start New Baseline

Problem
When the EcInGran process attempts to preprocess any data type it core
dumps somewhere inside of TOOLKIT.

Proposed Solution
Work-around to this problem:
A single new executable within the Ingest subsystem was built with an old (out of baseline) version of the
Toolkit in order to prevent the core dumps within Ingest.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator LaVerne Jackson (signed)  Laverne Jackson            2/13/98
Signature Date

Office DEV Office Manager (signed)  Mary Armstrong             2/13/98
Signature Date

Disposition Approved Approved w/Comment X Forward Disapproved

Comments:  Approved for release to all DAACs, VATC and Mini-DAAC

CCB Chairperson (signed)  Joe Guzek                      2/13/98
Signature Date
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